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Minutes for the March 2, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements  
None 

  

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Follow-up on resolution of umask problem (umask isn’t carried over to blade to set 

permissions correctly when new directories are created).  (3/2/11 – Jonathan) 

 

Presentation 

Jonathan presented a six-month status report on the CERES Kaizen held August 2010. 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Instrument 835 – Delta delivery for CER1.0P2; already released 

Clouds 809 – Documented additional Edition4 updates  

Clouds 825 – Documented additional Edition4 updates; updates provided to Nelson 

 

There were no issues identified, so these SCCRs will be approved. 

  

Systems 

No major changes pending. 

The PPE has been set up on AMI-P as discussed at the 2/28 SEC meeting. 

Plan to “shrink out” controller on SCF2 late this week or early next week.  This may cause a 

slowdown. 

Status of Open SCCRs  

833 – Still working problems; delivery date pending 

835 – Being tested by SIT; umask isn’t carried over to blade to set permissions correctly when 

new directories are create; need to resolve this before promoting; Jonathan to follow-up on 

resolution of this problem  

716 – Testing against epilogue; no open problem reports; new update for “-platform” option; 

need updates for permission problem  

795 – Need updates for permission problem 

749 – Need updates for permission problem   

829 – Waiting for Aqua Edition2D to be processed     

831 – Waiting for Aqua Edition2D to be processed; needed before 829 

827 – Delayed for a few days   
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814 – Will follow 4 weeks after Clouds 

756 – Denise wants to update at some time; should this be put on hold?, Jonathan and Sue to 

discuss after meeting 

770 – Denise wants to update at some time; should this be put on hold?, Jonathan and Sue to 

discuss after meeting  

763 – In CM testing  

834 – Needed by ERBE-like 740 

740 – Apr. 1 new delivery date  

804 – Will need permissions update 

801 – Will need permissions update 

  

Promotion Priorities List  

Skipped this discussion in interest of time. 

Additions to the Posted Reports  

Toolkit 

No updates to status report. 

 

CERESlib 

No updates to status report. 

 

Perl_Lib 

No updates to status report. 

 

Instrument 

No updates to status report. 

  

ERBE-like 

No updates to status report. 

  

Clouds 

No updates to status report. 

 

Convolution 

No updates to status report. 

   

Inversion 

No updates to status report. 

  

SARB 

No updates to status report. 

 

TISA Gridding & GGEO 

No updates to status report. 

 

TISA Averaging 

No updates to status report. 
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PRs 

No updates to status report. 

  

CM 

No updates to status report. 

 

Production Processing Database/Automation 

No updates to status report. 

   

Ordering Tool 

No updates to status report. 

 

FM5 

No updates to status report. 

  

SEC 

No updates to status report. 

 

Discussion of the Public Release Process 

Verifying data through ordering tool will now be done before public release.  Lisa will contact 

the subsystems when they need to verify data on the Langley ordering tool. 

   

Robust Test Cases and Release Checklist Development 

Robust test cases checklists being developed for ERBE-like delivery.  Input from Dale and SIT 

requested by Friday, March 11.  Checklist will be provided to Science for review. 

 

Meeting ended at 2:06 p. m. 


